HUGH GLOSTER FIRST FLOOR
CONSTRUCTION ACTIVITIES

Completed Activities:
Phase 1C East
• Interior door and window frame install
• MEP in-wall rough-in
• Curtainwall install
• Install of underground plumbing
• Drywall Finishing Activities
• Prime Paint
• Ceiling Grid Install

Ongoing/Upcoming Activities:
Phase 1C East
• Overhead MEP rough-in
• Light Fixture Install
• Interior Glazing Install
• Bathroom Tile Install
• Ceiling Tile Install

FINANCIALS
GMP : $17,305,262
HUGH GLOSTER FIRST FLOOR
CONSTRUCTION ACTIVITIES

Completed Activities:
Phase 1C Executive Vice Dean
• Interior window and door frame installation
• Store front install
• Final metal stud framing
• Plumbing and electrical in-wall rough-in
• Drywall Finishing Activities
• Prime Paint
• Ceiling Grid Install

Ongoing/Upcoming Activities:
Phase 1C Executive Vice Dean
• MEP O/H ceiling installation
• Lighting Fixture Install
• Bathroom Tile Install
• Ceiling Tile Install

FINANCIALS
GMP : $17,305,262