| Summary - MOVE SEQUENCING | H/C | Prop'd Date | Remarks |
|--|-----------|-------------------|-------------------------|
| Shred Bins | | | ShredIt/Gigi Gould/Tony |
| Picked up and replaced with empties | 15 | 4/17 | Collier |
| Picked up - no replacements | 15 | 4/21 | |
| Miscellaneous | | | Gigi/Natasha, et.al. |
| Confirm location for Darrin Still | 7 | w/o 4/10 | - |
| Rm. 210: Retrofit with 2 desks B4 move | | | |
| Move #2 | Total: 15 | | |
| Crate/Box Delivery | | April 17 | Rentacrate/Gigi |
| Install rental furniture in MBUs | | April 25 | CORT |
| Disconnect computers - DOME | | April 25,2:30 PM | IT |
| Disconnect computers - GEBS & Mae-Ling Baptiste | 1 | April 25,3-5 PM | IT |
| Disconnect computers - EOHC (2 people ONLY) | | April 26, 11AM | IT |
| Disconnect computers - IRB | 2 | April 26, 11AM | IT |
| Rm. 209 - Mae Ling Baptiste - to Rm.210 (Note: Rm. 210 | | April 26, 8 AM | Gigi/Beltmann |
| to be furnished with two (2) desks B4 move) | 8 | Move Start Time | |
| Graduate Studies/Ste 209 - Dr. Douglas Paulsen, Jamillah McDaniel - to MBUs | | April 26 | Gigi/Beltmann |
| DOME - Dr. Herbert-Carter, Shared Faculty (2), D. Keel, M. McNeal, D. Clair, B. Knight, D. Blossomgame from Ste. 209 - to MBUs | 2 | April 26 | Gigi/Beltmann |
| Move xtra furniture to storage room (Rm. 207) | | April 26 | Gigi/Beltmann |
| • EOHC -Shakira Jones, Giovanna Ayala - to MBUs | | April 26 | Gigi/Beltmann |
| • IRB - John Smith, Pat Winfield - to RW125/RW133 | | April 26 | IT |
| Reconnect computers - Mae Ling | | April 26,9 AM | IT |
| • Reconnect computers - GEBS | | April 26, Noon | IT |
| Reconnect computers - DOME (Start) | | April 26, 2:30 PM | IT |
| Reconnect computers - DOME (Finish) | | April 27, 9 AM | IT |
| Reconnect computers - IRB | | April 27, 11 AM | |

| Summary - MOVE SEQUENCING | H/C | Prop'd Date | Remarks |
|---|-----------|-----------------|-----------------|
| Miscellaneous | | | |
| Clean Suites 208 & 209 | | April 28 | Larry/Tony |
| Install P/V/D as needed | | May 1 | IT/Torey |
| Move furniture within 208 & 209 as required | | May 2 | |
| Move #3 | Total: 18 | | |
| Crate/Box Delivery | | April 17 | Rentacrate/Gigi |
| Disconnect computers - Registrar Office (3) | | May 2, 2:30 PM | IT |
| Disconnect computers - Admissions (11) | | May 2, 3-5 PM | IT |
| Disconnect computers - OFAD (4) | | May 3, 9 AM | IT |
| Registrar Office - Dr. Angela Freeman, LaShander | 3 | May 3, 8 AM | Gigi/Beltmann |
| McQueen, Mario Graydon - to Suite 209 | | move start time | |
| Admissions Office - Jasmine Britt, Symenthia Dearing, | 11 | May 3 | Gigi/Beltmann |
| Jarrell Marcus, Neyland Jenkins, Tiedra Jordan, David | | · | |
| Scroggins, Michi Everett, Alease Carter, Jasmine Bland + 2 | | | |
| New Staff - to Suite 208 | | | |
| Move OFAD - Alicia Gibbs, Toccara Houston, Renee | 4 | May 3 | Gigi/Beltmann |
| Flewellen, Erica Brown - to NCPC Suite 226 | | · | |
| Reconnect computers - Registrar Office (3) | | May 3, 2 PM | IT |
| Reconnect computers - Admissions (11) | | May 3, 3-5 PM | IT |
| Reconnect computers - OFAD (4) | | May 4, 9 AM | IT |

| Summary - MOVE SEQUENCING | H/C | Prop'd Date | Remarks |
|--|-----------|-------------|-----------------|
| Move #4 | Total: 16 | · | |
| Crate Delivery | | April 17 | Rentacrate/Gigi |
| Disconnect computers - Associate Dean (2) | | May 4 | IT |
| Disconnect computers - Sponsored Research (5) | | May 4 | Gigi/Beltmann |
| Disconnect computers - EOHC (7) | | May 4 | Gigi/Beltmann |
| Disconnect computers - Curric. Coord (1-2) | | | |
| Associate Dean - Dr. Anachebe, Carma Adams - to MBUs | 2 | May 5 | Gigi/Beltmann |
| Sponsored Research - Monica Jackson, Joyce Cray, | 5 | | |
| Devoria Hall, Beatrice Raiford, Waverly McMichael Jr to | | May 5 | Gigi/Beltmann |
| MBUs | | | |
| • EOHC – Dr. Rita Finley, Jasmine Mattison, Tia Villeral, J. | 7 | May 5 | Gigi/Beltmann |
| Thrash, S. Mathurin, K. Stovall, J. Lockhart - to MBUs | | | |
| Curriculum Coordinators – Rhea Brinson | 2 | May 5 | Gigi/Beltmann |
| Install all semi-height partitions | 1 Lot | | |
| Reconnect computers - Associate Dean (2) | | May 5 | IT |
| Reconnect computers - Sponsored Research (5) | | May 5 | IT |
| Reconnect computers - EOHC (7) | | May 5 | IT |
| Reconnect computers - Curric. Coord. (1-2) | | May 5 | IT |

Note: All semi-height partitions to be moved over to the MBUs at time of Move #4.

| Summary - MOVE SEQUENCING | H/C | Prop'd Date | Remarks |
|---|---------|-------------|--------------------------|
| Move #5 | Total:9 | | |
| Crate Delivery | | April 24 | Rentacrate/Gigi |
| Disconnect computers - EVD | | May 9 | IT |
| Disconnect computers - Brenda Klement | | May 9 | IT |
| • Executive Vice Dean - Dr. Harris-Hooker, Wanza | 8 | May 10 | Gigi/Beltmann |
| Sartresse, Ashley Turner, Angelita Howard, Cameo Holt, | | · | |
| Whitney McKenzie, Martha Elks, Nakisha Hall - to MBUs | | | |
| Brenda Klement to MBUs | 1 | May 10 | Gigi/Beltmann |
| Reconnect computers - EVD (8) | | May 10 | IT |
| Reconnect computers - Brenda Klement (1) | | May 10 | IT |
| Furniture Disposition – 1 st Floor of HG Bldg. | N/A | w/o 5/15 | Action: Larry Jones/Gigi |
| Schedule pickup by Donor Organizations? Liquidator? | | | Gould/Beltmann/DPR?? |
| Throw away?? | | | |
| Destinations TBD (not moving to 2 nd floor or MBU) | Total:6 | ASAP | |
| Tech Bar - Tarje Marks | 1 | TBD | Action: Natasha Browner |
| Media - Darrin Still | 1 | TBD | |